Quarterly Report

Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Baseline Percent

Page Ref Authorization Question Allocation Plan Actuals Expended
2-7 Question 1 - City Street Improvements 25,000,000 14,548,980 15,885,428 64%
8-21 Question 2 - Water System Improvements 123,600,000 114,927,950 109,991,799 89%
22-23 Question 3 - Drainage Facilities Improvements 35,000,000 30,926,000 17,974,531 51%
24-26  Question 4 - Street Lighting & Sidewalk Improvements 10,000,000 8,289,890 8,040,747 80%
27-31 Question 5 - Parks and Library Improvements 39,500,000 36,539,630 25,288,865 64%
32 Question 6 - Public Safety Improvements 23,800,000 18,203,100 6,481,453 27%
33-34 Question 7 - Environmental Safety Improvements 21,200,000 18,710,010 6,762,544 32%
Total: $278,100,000 $242,145,560 $190,425,366 68%
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

Question 1 - City Street Improvements
S210 Intersection Operational Improvements 15,000,000 0 10,150,000 0 Master project; draw downs below.

S822 Tangue Verde @ Paseo Rancho 0 0 0 0
S14T  22nd & Wilmot Intersection 0 2,440,278 0 2,438,278 Project completed.
S14K  22nd Street & Alvernon Intersection 0 874,462 0 874,462 Project completed.
S832  22nd Street & Randolph Intersection 0 206,339 0 206,339 Project completed.
S211  5th Street & Wilmot Road Intersection 0 36,347 0 36,347 Project completed.
S809  ADA Pedestrian Crossing Improvements 0 250,000 0 48,625
S175  Alvernon & 3rd St Bikeway 0 0 0 3,201
S215  Anklam Traffic Improvements 0 127,000 0 0
S21A  First Avenue & Wetmore Road 0 125,515 0 125,515 Project completed.
S21B  Ft. Lowell & Campbell Avenue 0 252,234 0 252,234 Project completed.
S14P  Golf Links & Craycroft Intersection Improvements 0 1,749,205 0 1,740,382 Project completed.
S14Y  Golf Links & Kolb Intersection 0 54,652 0 54,652 Project completed.
S21C  Golf Links & Wilmot Road 0 131,758 0 132,795 Project completed.
S21M  Golf Links at Swan Intersection 0 0 0 0 Project completed.
S21H  Grant & Alvernon Intersection 0 69,252 0 69,252 Project completed.
S137  Grant & Campbell Improvements 0 367,986 0 9,300
S14U  Grant & Craycroft Intersection 0 2,224,840 0 302,489
S21L  Grant and Silverbell Intersection Improvements 0 320,000 0 188,937
S019  Harrison: Golf Links to Old Spanish Trail 0 1,094,055 0 1,093,003 Project completed.
S025  Harrison: Speedway to Old Spanish Trail 0 1,200,216 0 1,200,253
S21G Irvington & Pantano Intersection 0 58,647 0 58,902 Project completed.
S910  Misc. Traffic Improvements 0 55,550 0 0
S91H  Misc. Traffic: 12th, Valencia to Los Reales 0 6,587 0 6,587 Project completed.
S91K  Misc. Traffic: 6th Street Signal Improvement 0 6,450 0 1,812
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Original Current Baseline
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S91G  Misc. Traffic: Glenn Bike Detection 0 20,000 0 2,308

S91J  Misc. Traffic: Golf Links at Aviation 0 15,000 0 529

S91IM  Misc. Traffic: Houghton at Rita Signage 0 10,000 0 0

S91L  Misc. Traffic: Prince @ I-10 Railroad Imprvment 0 40,000 0 25,082

S21F  Mountain Avenue Intersection Improvements 0 350,000 0 350,000 Project completed.
S21D  Oracle and Prince Road 0 26,742 0 26,742 Project completed.
S21E Pantano and Speedway Blvd 0 10,020 0 10,020 Project completed.
S812 Roger Road & Fairview Intersection 0 0 0 0

S920  School Flashers 0 89,515 0 0

S§92S  School Flashers: 12th Avenue @ Michigan 0 7,000 0 0

S92L  School Flashers: 22nd at Treat 0 15,961 0 12,809 Project completed.
S92N  School Flashers: 29th St at Rosemont 0 7,000 0 4,496

S92W  School Flashers: 36th @ La Cholla 0 100,000 0 0

S92P  School Flashers: 5th St at Chantilly 0 7,000 0 3,490

S$92Q School Flashers: 5th St at Irving 0 7,000 0 3,224

S92K  School Flashers: Ajo at 9th 0 7,218 0 7,218 Project completed.
S92J  School Flashers: Ajo at Freedom 0 6,059 0 6,059 Project completed.
S92A  School Flashers: Grande at Fresno HAWK 0 2,803 0 2,803 TUSD declined to support a flasher at this

location at this time.

S92T  School Flashers: Kolb @ Timrod HAWK 0 15,000 0 0

S92M  School Flashers: Kolb at Kingston 0 9,186 0 9,186 Project completed.
S92H  School Flashers: Pantano at Arcadia 0 5,284 0 5,284 Project completed.
S92E  School Flashers: Pima at Beverley 0 25,974 0 17,169 Project completed.
S92R  School Flashers: Prince @ Fontana 0 25,000 0 0

S92G  School Flashers: Sahuaro High School 0 15,000 0 2,991

S92U  School Flashers: Tucson Blvd @ 3rd St HAWK 0 0 0 0

S823  Silverbell & Sweetwater Traffic Signal Imprvment 0 0 0 0

S14Q Speedway & Craycroft Intersection 0 379,704 0 379,704 Project completed.
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Quarterly Report
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Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
S21K  Stone Avenue/University Boulevard 0 222,436 0 222,436
S815 Tanque Verde, Pima, Wilmot Intersection 0 300,000 0 9,611
S930  Traffic Flashers 0 34,558 0 0
S93G Traffic Flashers: 12th Ave at Elvira 0 27,500 0 9,137 Project completed.
S93H  Traffic Flashers: 36th Street & La Cholla 0 25,000 0 14,646
S93J  Traffic Flashers: Broadway @ Niven 0 80,000 0 0
S93E  Traffic Flashers: Campbell at Adelaide HAWK 0 14,871 0 14,871 Project completed.
S93K  Traffic Flashers: Glenn at Columbus 0 15,000 0 0
S93C Traffic Flashers: Golf Links/Calle Polar 0 27,364 0 27,364 Project completed.
S93D  Traffic Flashers: HAWK Head Conversions 0 20,000 0 22,104
S93F  Traffic Flashers: Solar Project 0 15,707 0 15,707 Project completed.
S940  Traffic Signal Construction 0 3,093 0 0
S94G  Traffic Signal Cstr: Irvington/Calle Santa Cruz 0 53,154 0 57,628
S94H  Traffic Signal Cstr: Golf Links at Bonanza 0 50,000 0 42,983
S94C  Traffic Signal Cstr: Houghton & Escalante 0 206,600 0 206,600 Project completed.
S94F  Traffic Signal Cstr: Houghton & Irvington 0 200,000 0 189,028
S94D  Traffic Signal Cstr: Midvale & Irvington 0 98,014 0 98,014 Project completed.
S94E  Traffic Signal Cstr: Rita Road & Nexis 0 200,444 0 200,444 Project completed.
S94J  Traffic Signal Cstr: Tucson at 3rd Traffic Signal 0 140,000 0 0
S950  Traffic Signal Upgrades 0 17,243 0 0
S95B  Traffic Signal Upgrades: Campbell Avenue 0 120,799 0 120,799 Project completed.
S95A  Traffic Signal Upgs: 12th Avenue & Ajo Way 0 142,878 0 142,878 Project completed.
S95C  Traffic Signal Upgs: 6th and Campbell 0 20,000 0 19,982 Project completed.
S95D  Traffic Signal Upgs: Brdway & Country Club 0 5,500 0 5,357 Project completed.
S95E  Traffic Signal Upgs: Grant and Stone 0 15,000 0 5,186 Project completed.
S960  Turn Signal Modifications 0 39,500 0 0
S96E  Turn Signal Mods: Camp Lowell & Swan 0 8,000 0 1,238
S96B  Turn Signal Mods: Campbell at Glenn 0 22,000 0 2,527
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Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
S96C  Turn Signal Mods: Ft. Lowell at Country Club 0 5,000 0 3,053
S96D  Turn Signal Mods: Speedway @ Silverbell 0 22,500 0 18,606
S249  Wetmore: Fairview to Oracle 0 0 0 1,075
Subtotal: Intersection Operational Improvements 15,000,000 15,000,000 10,150,000 11,163,753
S230 Pedestrian Improvements 2,000,000 50,068 1,353,980 0 Master project; draw downs below.
S23M  22nd at Sahuaro HAWK 0 80,000 0 0
S$102  5th/6th Livability Study 0 23,011 0 23,011
M922  ADA Pedestrian Access 0 20,000 0 0
S23H  Alvernon @ Haynes HAWK 0 70,000 0 7,797
S033  Barrio Anita Enhancements 0 8,951 0 8,951
S23E  Broadway @ Cherry HAWK 0 65,000 0 45,538
S23B  Campbell @ Blacklidge HAWK 0 110,000 0 124,143
S23K  Campbell at Seneca Pelican 0 250,000 0 5,966
S23D  First Ave @ Graybill HAWK 0 66,000 0 28,328
S23G  Ft. Lowell @ Park HAWK 0 75,000 0 35,366
S23) Grant @ Palo Verde HAWK 0 105,000 0 44,782
S23C  Grant @ Treat HAWK 0 80,000 0 80,685
S23N  HAWK Conversions, Phase Il (5 locations) 0 125,000 0 0
S23A  Mayfair Terrace Sidewalk Improvements 0 146,970 0 146,970 Project completed.
S23L  Oracle at Kelso HAWK 0 80,000 0 0
S23F Speedway @ Rook 0 95,000 0 57,283
S13a  Supplement to Grant/Campbell Intersection Impv 0 550,000 0 0 Supplement to S137, which is listed under
Intersection Operational Improvements on
page 2.
Subtotal: Pedestrian Improvements 2,000,000 2,000,000 1,353,980 608,821

19-Jan-05 12:30 PM
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S826  Traffic Signal Conversions (LED Upgrades) 1,500,000 351,500 1,015,000 0 Master project; draw downs below.
S82A  LED Traffic Signal Conversion 0 388,500 0 388,272 Project completed.
S82B  LED Traffic Signal Conversion, Phase I 0 760,000 0 675,910

Subtotal: Signal Light Upgrades 1,500,000 1,500,000 1,015,000 1,064,182
S900  Machine Vision Video Detection System Upgrades 3,500,000 330,473 0 0 Master project; draw downs below. (was

originally S830)

S90P  Pima @ Country Club Video Upgrade 0 155,000 0 49,426
S753  Living Lab 0 66,000 0 42,786
S90Q 1st Avenue @ Ft Lowell Video Upgrade 0 155,000 0 152,002
S90M  5th Street at Wilmot MVV Upgrade 0 186,000 0 185,548
S90G Broadway at Dodge Video Upgrade 0 25,000 0 23,908 Project completed.
S90H  Campbell at 6th Street Video Upgrade 0 25,000 0 23,864 Project completed.
s90J  Campbell at University Video Upgrade 0 25,000 0 23,864 Project completed.
S751  Computerized Traffic System 0 141,000 0 9,224
S760 Emergency Preemption Devices 0 18,000 0 17,964
S90R  Golf Links @ Swan Video Upgrade 0 32,000 0 31,885
S90N  Grant at Columbus MVV Upgrade 0 155,000 0 133,767
S752  Intelligent Transportation System 0 220,000 0 1,557
S90F  Machine Vision Upgrade, Phase | 0 400,000 0 374,510
S90K  Machine Vision Upgrades, Phase 2 0 627,527 0 629,387 Project completed.
S90S Machine Vision Upgrades, Phase 3 0 600,000 0 0
S90L  St. Mary's at Granada MVV Upgrade 0 167,000 0 166,815
S754  Traffic Signal and Control Equipment 0 172,000 0 112,104

Subtotal: Intelligent Traffic Systems Projects 3,500,000 3,500,000 1,978,611

19-Jan-05 12:30 PM
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Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
S240 Bus Pull-Outs, Shelters, Access, & Misc Imprvts 3,000,000 1,031,272 2,030,000 160 Master project; draw downs below.
M902  Broadway Transit Improvements 0 25,000 0 0 Local match for federal grant.
S24A  Bus Pullout Lanes, Phase | 0 339,214 0 330,890 Project completed.
S24B  Bus Pullout Lanes, Phase Il 0 324,514 0 320,734
S24E  Bus Stop Accessibility Upgrades 0 485,000 0 135,231
S24G  Campbell & 6th Street Bus Pullout 0 190,000 0 150,563
S24H  Campbell & Glenn Bus Pullout 0 40,000 0 14,249
S24J  Congress Street Bus Pullouts 0 0 0 2,957
S24D  Euclid Avenue Right Turn Lane & Bus Pullout 0 250,000 0 59,454
M924  Pima Community College Transit Improvements 0 140,000 0 20,132 Local match for federal grant.
S24F  Stone and Speedway Bus Pullouts 0 125,000 0 35,692
M201  Udall Transit Facility 0 20,000 0 0 Local match for federal grant.
S233  Western Hills Access Improvements 0 30,000 0 0 Project completed.
Subtotal: Bus Pull-outs, Shelters, Access, and Misc Projects 3,000,000 3,000,000 2,030,000 1,070,061
Total: Question 1 - City Street Improvements 25,000,000 25,000,000 14,548,980 15,885,428
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Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
Question 2 - Water System Improvements
WO096 Arroyos Recharge Project 0 0 0 0
W457  Avra Valley Well Field Upgrade 0 623,553 0 623,553 Reallocation approved by BPOC Sep 2004.
W349 CAP Raw Water Pump Station 0 0 0 0
WO074 Disinfection System Upgrades 359,000 155,517 359,000 155,516 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.
W101 Drill Production Wells 1,650,000 2,131,675 1,650,000 2,041,641 Reallocation approved by BPOC 1-01 & 11-01.
W104 Minor Well Equipping Upgrades 112,000 0 112,000 0 Reallocation approved by BPOC 1-01.
W703 Monitor Wells 380,000 621,355 380,000 194,463 Reallocation approved by BPOC Nov-01 &
Dec-02.
WO035 New Well Equipping 3,081,000 2,524,217 3,081,000 1,857,148 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02..
WO075 Pressure Tank Replacement 1,600,000 1,509,631 1,600,000 976,089 Reallocations approved by BPOC 1-01 & 11-
01.
WO087 Production Well Sites 512,000 331,496 512,000 244,137 Reallocations approved by BPOC Nov 2001
and Dec 2003.
W350 Radon and Arsenic Evaluation 0 0 0 0
W157  well Field Improvements 320,000 3,925 320,000 3,925 Reallocation approved by BPOC Jan-01 & Dec-
02.
WO077 Well Field Upgrades 512,000 917,304 512,000 908,093 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.
Subtotal: Potable - Source Development 8,526,000 8,818,673 8,526,000 7,004,565

19-Jan-05 12:30 PM
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W496 CAVSARP Recharge 0 0 0 1,169
W274  Central Arizona Project (CAP) Transmission Line 6,158,000 0 2,602,950 0 Reallocation approved by BPOC 1-01.
WO093 Clearwater Renewable Resource Facility 23,149,000 33,932,250 23,149,000 33,393,894 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2002, and Sep 2004.
W354 Clearwater Startup 0 18,778 0 18,778 Reallocation approved by BPOC Nov-01 &
Dec-02.
W332 Manhole Upgrades 0 0 0 0 Realloation approved by BPOC Jan-01 & Dec-
02.
W559  Pima Mine Rd Recharge, Phase Il 2,730,000 1,227,257 2,730,000 1,227,257 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2002, & Sep 2004.
W439 So. Avra Valley Recharge & Recovery Facility 0 300,000 0 278,792 Reallocation approved by BPOC Dec 2003.
WO094  Tucson Airport Remediation Project Recharge 1,352,000 0 1,352,000 0 Reallocation approved by the BPOC 11-01.
Subtotal: Potable - Recharge and Recovery 33,389,000 35,478,285 29,833,950 34,919,890

19-Jan-05 12:30 PM
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W197 22nd St Reservoir Liner Modifications 352,000 0 352,000 0 Reallocation approved by BPOC 1-01.

W359 22nd St Reservoir Vault Modifications 690,000 764,871 0 783,592 Reallocation approved by BPOC Sep 2004.

W307  Craycroft D-Zone Flow Meter 0 0 0 0

WX36 Craycroft D-Zone Reservoir Flow Metering Imprvmt 10,000 0 10,000 0 Reallocation approved by BPOC 1-01.

W361 Danforth Reservoir Building 152,000 132,000 0 7,905 Reallocation approved by BPOC 11-01.

W319 Devine Reservoir Vault and Piping Improvements 659,000 2,707,958 0 2,709,464 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2002, Dec 2003, & Sep 2004.

W388 Diamond Bell F-Zone Reservoir 0 140,000 0 189,785 Reallocation approved by BPOC 11-01.

W224 Diamond Bell Ranch I-Zone Reservoir and Booster 677,000 29,081 677,000 19,161 sleallocations approved by BPOC 1-01 & 11-

W225 La Paloma Reclaimed Backup Potable Distribution 75,000 0 75,000 0 Reallocation approved by BPOC 11-01.

W259 Los Reales Reservoir Site 116,000 16,000 116,000 0 Reallocation approved by BPOC 11-01.

W256 Manzanita Tank Modifications 414,000 403,432 414,000 396,227 Reallocation approved by BPOC 11-01.

W333 Murphy Reservoir Piping Modifications 0 35,313 0 35,313 Reallocation approved by BPOC Nov 2001 &
Sep 2004.

W478 Northeast E-Zone Reservoir and Booster 1,423,000 1,553,471 1,423,000 1,553,471 Reallocation approved by BPOC Jan-01, Nov-
01, & Dec-02.

W209 Palisades NW C-Zone Reservoir & Booster 0 648 0 0 Reallocation approved by BPOC Dec-02.

W226 Peppertree Ranch Y-Zone Reservoir 252,000 0 252,000 0 Reallocation approved by BPOC 11-01.

W376 Plant 9 Future Storage Tank 0 1,243,290 0 1,243,618 Reallocation approved by BPOC Nov 2001,
Dec 2002, Dec 2003 & Sep 2004.

WB99 Potable Storage - Future 0 55,000 0 Reallocation approved by BPOC 11-01.

W418 Rauscher Reservoir Liner Replacement 0 286,664 0 286,664 Reallocations approved by BPOC Dec 2002
and Dec 2003.

W221 Reservoir Disinfection System Upgrade 60,000 1,330,560 60,000 796,748 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W996 Reservoir Wall and Roof Improvements 816,000 535,416 816,000 391,025 Reallocation approved by BPOC 11-01.

W442 SAVSARP Booster 0 0 0 63

W486 SCADA Communications Upgrade 0 0 0 11,826

W409  Southeast C Zone Reservoir 0 0 0 0

W196 Southeast D-Zone Reservoir and Booster 2,970,000 3,840,301 2,970,000 3,868,205 Reallocations approved by BPOC Jan 2001,

19-Jan-05 12:30 PM
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W340 Southeast E-Zone Reservoir and Booster 0 500,000 0 12,751 Reallocations approved by BPOC 11-01.
W407  Southwest G-Zone Site 0 0 0 0
W306 Thornydale Flow Monitoring 0 0 0 0 Reallocation approved by BPOC 1-01.
WX37 Thornydale Z-Zone Flow Metering Upgrades 10,000 0 10,000 0 Reallocation approved by BPOC 1-01.
W222 Valley View Reservoir Liner Upgrade 420,000 312,078 420,000 312,078 Reallocations approved by BPOC 1-01 & 11-
01.
W994  Valley View Reservoir Roof Upgrades 0 839,000 0 726,499 Reallocation approved by BPOC Nov-01 &
Dec-02.
W360 Valley View Reservoir Vault and Piping Modificatns 550,000 21,417 0 24,139 Reallocation approved by the BPOC Dec 2003.
W484  Well E-29 Discharge Piping 0 0 0 92,137
W293 Westside C-Zone Reservoir 939,000 0 0 0 Reallocation approved by BPOC 11-01.
Subtotal: Potable - Storage 10,585,000 14,746,500 7,595,000 13,460,669

19-Jan-05 12:30 PM
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W389 Anklam A-B Zone Booster Modifications 0 330,000 0 63,591 Reallocation approved by BPOC 11-01.

WO048 Booster Flow Meter Modifications 360,000 0 360,000 0 Reallocation approved by BPOC 1-01.

W324 Camino Verde Booster 0 126,361 0 126,361 Reallocation approved by BPOC Nov 2001
and Dec 2003.

W347 Clearwell Pressure Stations 0 2,612 0 2,611 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W229 Diamond Bell G-I Zone Booster Madification 170,000 20,000 170,000 3,957 gleallocations approved by BPOC 1-01 & 11-

W234  Fireflow Booster Upgrades 348,000 136,934 348,000 17,065 gfallocations approved by BPOC 1-01 & 11-

W432  Houghton I-K Booster Upgrade, Phase Il 0 350,000 0 373,629 Reallocation approved by BPOC Sep 2004.

W158 |-1 Well and Booster Modifications 0 0 0 88

W461 |-2B Catalina Booster 0 0 0 10,086

W396 Ironwood Hills A-B Booster Modifications 0 300,000 0 34,879 Reallocation approved by BPOC 11-01.

W391 Las Palomas B-C Booster 0 330,000 0 79,051 Reallocation approved by BPOC 11-01.

W392 Mark Road Booster Station Modifications 0 220,000 0 14,724 Reallocation approved by BPOC 11-01.

WX26 Oakmont I-J Pumping Plant Modifications 70,000 0 70,000 0 Reallocation approved by BPOC 1-01.

W238 Plant #5 Pumping Plant Modifications 50,000 634,583 50,000 618,411 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W298 Pressure Regulating Station Design & Construction 647,000 251,990 647,000 272,303 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W254  Pumping Facility Modificatons 800,000 753,113 800,000 624,544 sleallocations approved by BPOC 1-01 & 11-

W998  Soldier Trail Permanent Booster 0 325,863 0 321,914 gleallocations approved by BPOC 1-01 & 11-

W379 Speedway B-C Zone Booster Modifications 0 120,000 0 3,561 Reallocation approved by BPOC 11-01.

WC99 Unanticipated Production Projects 1,365,000 55,000 1,365,000 0 Reallocation approved by BPOC 1-01.

W377 Variable Speed Booster 0 16,722 0 16,722 Reallocation approved by BPOC Nov 2001 &
Sep 2004.

W228 W-2 Well and Booster Modifications 254,000 254,000 254,000 19,082

Subtotal: Potable - Pumping Plant Improvements 4,064,000 4,227,178 4,064,000 2,602,579
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W443 42" TM Scour Control 0 0 0 2,003

W328 Alvernon/Grant B-Zone Transmission Main 992,000 1,318,800 0 1,318,943 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Sep 2004.

WA455  Aviation & #rd Avenue Manholes 0 30,733 0 44,982 Reallocation approved by BPOC Sep 2004.

W339 Avra Valley Transmission Main 0 855,000 0 15,335 Reallocations approved by BPOC Jan-01, Nov-
01, and Dec-02.

W299 CAP Transmission Line 0 0 0 0

W320 Cathodic Corrosion Protection Installation 1,400,000 500,000 1,400,000 302,599 Reallocation approved by BPOC 11-01.

W318 Cathodic Protection for Old Nogales Hwy Main 260,000 0 260,000 0 Reallocation approved by BPOC 1-01.

WO055 Cathodic Protection for Starr Pass/Greasewood Mai 275,000 0 275,000 0 Reallocation approved by BPOC 11-01.

W363 Christie Drive F-Zone Transmission Main 0 176,000 0 0 Reallocation approved by BPOC 11-01.

W303 Clearwater Transmission Main Access 0 135,000 0 135,000 gfallocations approved by BPOC 1-01 & 11-

WO053 Corrosion Evaluation 1,760,000 310,317 1,760,000 218,701 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W336 Diamond Bell E-Zone Transmission Main 0 237,512 0 237,512 Reallocation approved by BPOC Jan 2001 and
Dec 2003.

W315 Diamond Bell I-Zone Transmission Main 345,000 334,000 345,000 24,857 gzeallocation approved by BPOC Jan-01 & Dec-

W335 Diamond Bell Transmission Main 0 15,000 0 12,115 Reallocation approved by BPOC 1-01.

W317 Excavated Corrosion Investigation 900,000 150,000 900,000 23,463 Reallocation approved by BPOC Nov-01 &
Dec-02.

W284  Joint Bonding for Old Nogales Hwy Main 875,000 0 875,000 0 Reallocation approved by BPOC 1-01.

W195 Nogales Highway Transmission Main 0 0 0 0

W434  Old Nogales Highway Emergency Improvement 0 36,750 0 36,750 Reallocation approved by BPOC Dec-02.

W357  Old Nogales Highway Transmission Main 0 5,016,920 0 5,166,893 Reallocations; approved by BPOC Jan-01,
Nov-01, Dec-02, & Sep 2004.

W508 Palo Verde & 36th Slipline 0 0 0 228

W490 Pipeline Protection - Manhole Upgrades 0 0 0 2,975

W326 Plumer/Broadway B-Zone Transmission Main 935,000 1,348,000 0 1,392,906 gfallocations approved by BPOC 1-01 & 11-

W279 Rehabilitate Alvernon C-Zone Transmission Main 90,000 45,082 90,000 45,982 Reallocations approved by BPOC 1-01 & 11-

19-Jan-05 12:30 PM
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Project # Project Name Allocation Allocation Plan Actuals Comments

W413 Relocated Existing Rectifiers 0 100,000 0 35,234 Reallocation approved by BPOC 11-01.

W337 Santa Rita Bel Aire Transmission Main 0 0 0 1,015

W242  Southeast D-Zone Transmission Main 2,647,000 2,293,868 2,647,000 2,293,868 Reallocations approved by BPOC Jan-01, Nov-
01, Dec-02.

W255  Southeast G Transmission Main 0 0 0 0 Reallocations approved by BPOC 1-01 & 11-
01.

W321 Southeast Z Transmission Main 0 805,000 0 114,140 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W433  Southside Gravity Main Replacement 0 550,000 0 31,179 Reallocation approved by BPOC Dec-02.

W380 Southwest C-Zone Transmission Main 0 520,000 0 100,492 Reallocation approved by BPOC 11-01.

W323 Spencer Ave Transmission Main 0 0 0 68,890

W241 Technical Dr/Columbus C-Zone Transmission Main 3,311,000 2,915,000 3,311,000 2,906,548 Reallocation approved by BPOC 11-01.

WD99 Unanticipated Transmission Main Projects 465,000 0 465,000 0 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W327 Upgrade Corrosion Test Stations 0 40,000 0 0 Reallocation approved by BPOC 11-01.

W325 Well AZ-26 Discharge Transmission Main 0 0 0 0 Reallocation approved by BPOC Nov 2001 &
Sep 2004.

W316 Westside C-Zone Reservoir Transmission Main 413,000 0 413,000 0 Reallocation approved by BPOC 11-01.

Subtotal: Potable - Transmission Mains 14,668,000 17,733,882 12,741,000 14,532,610

19-Jan-05 12:30 PM
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

WE99 Accelerated Main Replacement Program 800,000 0 800,000 0 Reallocation approved by BPOC 1-01.

W475  Anklam Road Distribution Mains 0 0 0 12,516

W397  Arizona Ave Asbestos Cement Pipe Replacemnt 0 0 0 0

W837 Catalina Foothills Main Replacement, Phase Il 910,000 959,332 910,000 959,332 Reallocations approved by BPOC Nov 2001,
Dec 2002, and Dec 2003.

W387 Catalina Foothills MR Phase IV 0 300,658 0 178,059 Reallocations approved by BPOC Dec 2002
and Dec 2003.

W139 Chip Seal Main Replacements 150,000 192,154 150,000 188,507 Reallocations approved by BPOC 1-01 & 11-
01.

WDD9 Distribution Main Projects - Future 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.

W273 Drexel/Mission Main Replacement 0 85,000 0 85,000 Reallocation approved by BPOC 11-01.

W186 Emergency Main Replacement 0 1,196,709 0 1,192,567 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W474  Houghton Rd 16" Main Replacement 0 0 0 12,141

W300 Logan Hills Main Replacement 0 0 0 0

W346 Main Replacement 0 2,200,000 0 1,967,060 Reallocations approved by BPOC Jan-01, Nov-
01, Dec-02, & Sep 2004.

W283 On-Call Valve Replacement Program 1,401,000 755,335 1,401,000 584,374 Reallocations approved by BPOC 1-01 & 11-
01.

W108 Payments to Developers for Oversized Systems 250,000 0 250,000 0 Reallocation approved by BPOC 1-01.

W109 Review Developer-Financed Projects 0 0 0 6,580

W368 Ridgeside Dr Emergency Connection 0 143,000 0 93,466 Reallocation approved by BPOC 11-01.

W11l Road Improvement Main Replacements 3,790,000 9,514,564 3,790,000 10,840,154 Reallocations approved by BPOC Jan 2001,
Nov 2001, & Sep 2004.

W252 Routine Main Replacements 1,600,000 951,198 1,600,000 240,771 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Sep 2004.

W401 Shannon Ironwood Hills Fire Protection 0 490,000 0 49,006 Reallocation approved by BPOC 11-01.

W188 Skyline Country Club System Modifications 800,000 0 800,000 0 Reallocation approved by BPOC 1-01 & 11-01.

W290 Sorrel/Drexel Main Replacement 0 319,441 0 319,441 Reallocation approved by BPOC 11-01.

W330 Speedway/Wentworth Main Replacement 0 406,887 0 406,886 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W421  Starr Pass Booster, Main, & Imprv 0 1,050,000 0 889,618 Reallocation approved by BPOC Dec 2003.

19-Jan-05 12:30 PM
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W314 Street Pavement Moratorium Cast Iron Rehab 1,142,000 1,356,927 1,142,000 1,356,926 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.
W253 Summerset Loop Connection 0 76,309 0 76,309 Reallocation approved by BPOC 11-01.
W423  Synder Road Distribution Main 0 94,861 0 94,861 Reallocations approved by BPOC Dec 2002 &
Sep 2004.
W429  Taylor Lane Main Improvements 0 100,000 0 38,803 Reallocation approved by the BPOC Dec 2003.
W348 Water System Betterment 0 0 0 0 Reallocations approved by BPOC 1-01 & 11-
01.
Subtotal: Potable - Distribution Mains 10,843,000 20,192,375 10,843,000 19,592,379

19-Jan-05 12:30 PM
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Quarterly Report

Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

W118 1 1/2" New Services 0 0 0 228

W116 1" New Services 0 0 0 0

W120 2" New Services 0 0 0 0

W115 3/4 " Dead-at-Curb Services 0 0 0 0

W342 Avra Valley Maintenance Facility 200,000 0 0 0 Reallocation approved by BPOC Dec-02.

W428 Business Services Communications Upgrades 0 82,309 0 82,309 Reallocation approved by BPOC Dec 2003.

W302 Casa del Agua 0 0 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W557  Clearwell Reservoir Access 0 459,000 0 584,401 Reallocations approved by BPOC 1-01 & 11-
01.

WO045  Control Panel Replacements 2,760,000 374,000 2,760,000 253,189 Reallocation sapproved by BPOC Nov 2001
and Dec 2003.

W351 EMPACT Monitoring Equipment 0 325,557 0 325,557 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2002 and Dec 2003.

W247 Engine Coolers 50,000 0 50,000 0 Reallocation approved by BPOC 1-01.

W246 Facility Access and Site Drainage Improvements 280,000 134,127 280,000 134,127 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

WG99  Facility Improvements 165,000 55,000 165,000 0 Reallocations approved by BPOC 1-01 & 11-
01.

W381 Facility Safety and Security 0 1,346,000 0 681,261 Realloation approved by BPOC 11-01.

W124  Fire Services 0 0 0 792

W358 Geographical Information System 0 1,458,272 0 1,458,272 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2003 and Sep 2004.

W355 Hayden-Udall Chemical Feed 0 350,000 0 304,024 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2002, and Dec 2003.

W503 Hayden-Udall Network Infrastructure 0 0 0 102,677

W165 Hayden-Udall Water Treatment Plant Improvement 4,058,000 2,355,975 4,058,000 1,814,895 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2003, and Sep 2004.

W419 La Entrada Cabling Improvements 0 98,053 0 98,053 Reallocations approved by BPOC Dec 2003.

W468 La Entrada Improvements 0 0 0 15,755

W414  La Entrada Stairwell Improvement 0 0 0 0

W365 La Entrada Water Damage Access 0 0 0 0

19-Jan-05 12:30 PM
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

W415 Maintenance Management Program 0 0 763,403

WSFT Maintenance Management Program Software 0 810,000 0 0 Reallocations approved by BPOC 1-01 & 11-
01.

W251 Microwave Radio Replacements 600,000 900,000 600,000 797,752 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.

W126 Misc Land and Right-of-Way Acquisitions 6,000 0 6,000 0 Reduced by $6,000; approved by BPOC Jan-
01

W382 Murphy Reservoir Access Road Paving 0 110,000 0 0 Reallocation approved by the BPOC 11-01.

W494  North Satellite Maintenance Office 0 0 0 19,939

WA427  Plant #1 Building Il Upgrades 0 53,432 0 53,432 Reallocation approved by BPOC Dec 2003.

W296 Plant #1 Emergency Power Supply 40,000 0 40,000 0 Reallocation approved by BPOC 1-01

W373 Reallocation Inspection and Survey Off 0 20,203 0 2,133 Reallocation approved by BPOC Nov-01 &
Dec-02.

W495 SCADA System Improvements 0 0 0 0

W344  Sound Control 0 23,405 0 23,405 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W940 Southwest Turnout Meter 110,000 100,000 110,000 82,037 Reallocation approved by BPOC Jan-01 & Dec-
02.

W345  Starr Pass Flow Meter 0 0 0 438 Reallocation approved by BPOC Jan-01 & Dec-
02.

W356 Technical Drive Improvements 0 100,000 0 0 Reallocations approved by BPOC Nov 2001,
Dec 2002, Dec 2003 and Sep 2004.

WH99 Treatment Improvements - Future 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.

W245 walls, Fencing, Landscaping 0 645 0 645 Reallocation approved by BPOC Nov-01 &
Dec-02.

W114 Water Services 0 0 0 599

Subtotal: Potable - Other System Improvements 8,269,000 9,155,978 8,069,000 7,599,322

19-Jan-05 12:30 PM
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Quarterly Report

Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W375 Effluent Reuse Plan 0 0 0 0
W250 Lincoln Park Riparian Habitat 1,040,000 257,548 1,040,000 175,612 Reallocations approved by BPOC 1-01 & 11-
01.
W289 Roger Road Recharge and Recovery 5,120,000 1,397,000 5,120,000 636,798 Reallocations approved by BPOC 1-01 & 11-
01.
W249 Roger Road, Phase llI 500,000 1,103,754 500,000 1,084,753 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.
Subtotal: Reclaimed - Water Source Development 6,660,000 2,758,302 6,660,000 1,897,163
W604 Columbus Boulevard/Benson Highway Reservoir 1,700,000 198,665 1,700,000 198,665 Reallocations approved by BPOC Nov 2001,
Dec 2002, and Dec 2003.
W605 Dove Mountain Reservoir 700,000 825 700,000 0 Reallocations approved by BPOC 1-01 & 11-
01.
WG608 La Paloma Reservoir Expansion 3,750,000 36,345 3,750,000 40,192 Reallocations approved by BPOC Jan 2001,
Nov 2001, Dec 2002, and Dec 2003.
W406 Modify Potable Backup Outlets 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.
W609 Roger Road Reservoir Expansion 1,260,000 0 1,260,000 0 Reallocation approved by BPOC 11-01.
W610 Sunrise Reservoir 1,450,000 301,352 1,450,000 5,929 Reallocation approved by BPOC 11-01.
Subtotal: Reclaimed - Storage 8,860,000 537,187 8,860,000 244,787

19-Jan-05 12:30 PM
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Quarterly Report

Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W398 Civano Reclaimed Pressure Reg. Valve 0 75,585 0 75,585 Reallocation approved by the BPOC Dec 2003.
W383 Columbus R04 Reclaimed Booster 0 69,089 0 69,089 Reallocation approved by the BPOC Dec 2003.
W452  Dove Mountain - Gallery Il 0 41,660 0 41,660 Reallocation approved by BPOC Dec 2003.
W453  Mountain View Reclaimed Reservoir/Booster 0 0 0 343
W431 Northwest Inline Booster 0 0 0 76
W438 Reclaimed Pressure Reducing Valves 0 62,599 0 62,599 Reallocation approved by BPOC Dec 2003.
W615 Reid Park Boosters Expansion 720,000 122,776 720,000 122,776 Reallocation approved by BPOC Dec 2002 &
Sep 2004.
W618 Roger Road Plant Booster Expansion 1,500,000 500,000 1,500,000 0 geallggation approved by BPOC Nov-01 &
ec-02.
W620  Silverbell Road In-Line Booster 600,000 729 600,000 0 Reallocation approved by BPOC 11-01.
W402 Thornydale Booster Expansion 0 50,000 0 11,121 Reallocation approved by BPOC Dec 2003.
Subtotal: Reclaimed - Pumping Plant Improvements 2,820,000 922,438 2,820,000 383,248

19-Jan-05 12:30 PM
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

W622 18th St/10th Av Reclaimed Transmission Main 2,600,000 2,799,703 2,600,000 1,477,647 Reallocation approved by BPOC Nov-01 &
Dec-02.

W624  Alvernon to La Paloma Reclaimed Transmission Ma 1,800,000 18,494 1,800,000 14,874 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W625 Broadway/Columbus Reclaimed Transmission Main 830,000 0 830,000 0 Reallocation approved by BPOC 11-01.

W642 Campbell/3rd St Reclaimed Transmission Main 480,000 0 480,000 0 Reallocation approved by BPOC 11-01.

W644  Campbell/Drexel Reclaimed Transmission Mains 4,500,000 2,552,543 4,500,000 2,864,674 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W738 Civano Reclaimed Main and Booster 0 13,400 0 13,400 Reallocation approved by BPOC 11-01.

W641 Columbus/22nd St Reclaimed Transmission Mains 520,000 0 520,000 0 Reallocation approved by BPOC 11-01.

W636 Cushing/Main Reclaimed Distribution Main 350,000 5,018 350,000 0 Reallocation approved by BPOC 11-01.

W616 Deactivate Blow-off Valves 0 0 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, Dec-02.

W451  Forty-Niner's Reclaimed Main 0 96,601 0 98,327 Reallocation approved by BPOC Sep 2004.

W629  Golf Links/Craycroft Reclaimed Transmission Main 750,000 1,250,000 750,000 1,042,718 Reallocation approved by BPOC 11-01.

W464 Pantano Wash Reclaimed Main 0 0 0 10,948

W634  Sunrise/Craycroft Reclaimed Transmission Main 300,000 0 300,000 0 Reallocations approved by BPOC 1-01 & 11-
01.

W628 Sunrise/Craycroft to Sabino Reclaimed Trns Main 1,020,000 0 1,020,000 0 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

W384 Tucson Electric Power Reclaimed Trans Main 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.

Subtotal: Reclaimed - Transmission Mains 13,150,000 6,735,759 13,150,000 5,522,587

19-Jan-05 12:30 PM
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Quarterly Report

Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
W404  City Parks Main Extensions 0 110,000 0 3,750 Reallocation approved by BPOC 11-01.
WA411 Columbus Reclaimed Distribution Main 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.
W637 Main Extensions: Priority Clusters 110,000 0 110,000 0 Reallocation approved by BPOC 11-01.
W130 Review Developer-Financed Projects 0 0 0 0
W648  Sabino/Sunrise to Snyder Reclaimed Dist. Main 540,000 0 540,000 0 Reallocation approved by BPOC 11-01.
W405  Sunnyside School District Main Extensions 0 110,000 0 109,045 Reallocation approved by BPOC 11-01.
W633 Synder/Bear Canyon Reclaimed Distribution Main 340,000 0 340,000 0 Reallocation approved by BPOC 11-01.
W645 System Enhancements: Reclaimed 300,000 299,793 300,000 296,086 Reallocation approved by BPOC 11-01.
W640 TUSD Main Extensions 0 165,000 0 17,266 gfallocations approved by BPOC 1-01 & 11-
W329 UA Reclaimed Main Extensions 0 648,650 0 648,650 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Dec 2003.
Subtotal: Reclaimed - Distribution Mains 1,290,000 1,333,443 1,290,000 1,074,797
W649  Chlorine System Improvements 40,000 500,000 40,000 766,093 Reallocations approved by BPOC Dec 2002
and Dec 2003.
W150 Reclaimed Treatment Plant Improvements 0 0 0 0
W619 Roger Rd Reclaimed Water Treatment Plant Upgra 36,000 250,000 36,000 243,812 Reallocation approved by BPOC 11-01.
W493 Roger Rd Reclaimed Water Trmt Clarifier 0 0 0 18,774
Subtotal: Reclaimed - Treatment Plant 76,000 750,000 76,000 1,028,680
W959  Control Panel: Reclaimed Facility 0 120,000 0 84,932 Reallocation approved by BPOC 11-01.
W297 Microwave Radio Replacements: Reclaimed 400,000 90,000 400,000 43,590 Reallocation approved by BPOC 11-01.
W367 Reclaimed Process Control System Upgrades 0 0 0 0 Reallocation approved by BPOC Nov-01 &
Dec-02.
Subtotal: Reclaimed - Process Control 400,000 210,000 400,000 128,522
Total: Question 2 - Water System Improvements 123,600,000 123,600,000 114,927,950 109,991,799

19-Jan-05 12:30 PM
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
Question 3 - Drainage Facilities Improvements

S416  22nd at Osborne Drainage Improvements 0 820,440 0 819,226 Project completed.
Reallocations approved by BPOC 1-01, 11-01,
& 11-02

S431  29th St at Kino Detention Basin 700,000 1,163,077 700,000 1,163,077 Reallocations approved by BPOC Jan 2001,
Nov 2001, and Sep 2004.

S080 Alamo Wash Drainage Improvements 2,500,000 2,800,000 75,000 4,792 $300,000 draw down from Misc Drainage

S040  Arroyo Chico Drainage Improvements 2,250,000 6,480,128 2,250,000 988,052 Reallocation approved by the BPOC Dec 2003
(%$3.6 million from Columbus Wash project);
$600,000 draw down from Misc Draiange
project.

S039  Citation Wash: 22nd St to Alvernon 550,000 110,850 550,000 110,850 Project completed.
Reallocation approved by BPOC Nov 2002
and Sep 2004.

S407  Columbus Wash Drainage Relief, Phase |l 10,000,000 5,944,430 10,000,000 1,494,399 Reallocations approved by the BPOC Jan
2001, Dec 2003, and Sep 2004.

S038 El Vado Wash: Missiondale to 12th Av 2,000,000 2,750,000 2,000,000 2,547,843 $750,000 from Los Reales project (BPOC Jan-
01); department to request reduction of $370k

S082  Limberlost Drainage Relief Improvements 1,500,000 333,639 1,500,000 333,639 Project completed.
Reallocations approved by BPOC 11-01, 5-02,
11-02, and 9-04.

S083  Los Reales & 6th Avenue Drainage Relief 750,000 0 750,000 0 Project completed.
$750,000 to El Vado project (BPOC Jan-01)

S051  Mission View Wash Detention Facility 1,400,000 200,000 1,400,000 0 Reallocation approved by BPOC Sep 2004.

S060  Mountain Av Storm Drainage Improvements 6,000,000 6,740,000 6,000,000 6,432,804 Project completed.
Reallocation approved 11-02

S085 Palo Verde Rd Drainage Relief: Glenn to Grant Rd 750,000 859,369 750,000 859,369 Project completed.
Reallocations approved by BPOC May 2002
and Sep 2004.

S003  Stormwater Quality Program (NPDES) 1,000,000 700,000 806,000 274,761 Reallocations approved by the BPOC Nov

19-Jan-05 12:30 PM
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Quarterly Report
Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
SMDR Master Project: Misc. Drainage Improvements 5,600,000 0 4,145,000 0 Master project; draw downs below or
reallocations as noted:
$500,000 reallocated to 29th St/Kino project
(BPOC Jan-01); $75,000 from Limberlost
project & $1,375,520 from 22nd/Osborne
project (BPOC Nov-01); $300,000 draw down
to Alamo Wash (BPOC Nov-01); $600,000
draw down to Arroyo Chico Wash (BPOC Nov-
01)
SO08F  Misc Drainage: 29th Street/Rolling Hills Wash 0 150,000 0 38,574
S409  Misc Drainage: Arroyo Chico Greenbelt 0 162,000 0 33,738 Draw down approved by BPOC due to nature
of project (Nov-01)
S08G  Misc Drainage: El Con Improvements 500,000 375,909
SO08E  Misc Drainage: Ft Lowell Improvements 11,272 11,272 Project completed.
Reallocation approved by BPOC Sep 2004.
S08B  Misc Drainage: Harrison 0 458,000 0 458,000 Project completed.
S08A  Misc Drainage: Jefferson Neighborhood 0 1,339,000 0 362,985
S084  Misc Drainage: Miscellaneous Projects 0 567,323 0 363,930 Reallocation approved by BPOC 11-02
S400  Misc Drainage: Park Avenue Detention Basin 0 1,450,000 0 166,259 Reallocation approved by BPOC Sep 2004.
S43)  Misc Drainage: Paseo Vista 0 192,910 0 192,910 Project completed.
Reallocation approved by BPOC Nov-02
S08D  Misc Drainage: Re-Connect Wastewater Plant 0 341,000 0 340,917 Project completed.
S397  Misc Drainage: Rillito Creek Habitat 12,506 12,506 Project completed.
Draw down approved by BPOC due to nature
of project (Nov-01); project shelved,
reallocation approved by BPOC Sep 2004.
S398  Misc Drainage: Santa Cruz River Park Extension 0 17,729 0 17,729 Project completed.
Draw down approved by BPOC due to nature
of project (Nov-01); project shelved,
reallocation approved by BPOC Sep 2004.
S08C  Misc Drainage: Spot Improvements 0 546,327 0 504,433 Project completed.
S410  Misc Drainage: Wyoming Wash 0 350,000 0 66,559 Reallocation approved by the BPOC Dec 2003.
Subtotal: Stormwater and Drainage Projects 35,000,000 35,000,000 30,926,000 17,974,531
Total: Question 3 - Drainage Facilities Improvements 35,000,000 35,000,000 30,926,000 17,974,531

19-Jan-05 12:30 PM
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Project Name

Quarterly Report
Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Original
Allocation

Current
Allocation

Expenditures to Date

Baseline
Plan

Actuals

Comments

Question 4 - Street Lighting & Sidewalk Improvements

S079

S043

S054

S055

S106
S088

S032

S046

S089
S034
S087

S604

S073

12th Avenue: Irvington to Drexel

1st Avenue: Prince to River

Ajo Way: Kennedy Park to Santa Cruz River

Benson Hwy: 44th St to Park

Bikeway Program

Broadway: Kolb to Pantano

Broadway: Tucson to Country Club

Campbell Avenue: Prince to Roger

Campbell Avenue: Roger to River
Congress: Grande to Santa Cruz River

Country Club: Broadway to 22nd St

East Broadway Arterial Lighting

Euclid: Broadway to Grant

19-Jan-05 12:30 PM

49,000

451,000

32,000

288,000

271,000

162,000

316,000

195,000
350,000

325,000

875,354

14,190

338,069

2,449

366,000

86,070

994,058
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49,000

451,000

32,000

288,000

271,000

162,000

316,000

195,000
350,000

325,000

201,572

14,190

338,069

2,449

107,109
0
86,070

974,058

Project cancelled, because the existing lighting
is functional. Reallocation approved by BPOC
Oct 2004.

Reallocations approved by BPOC Apr 2004 &
Oct 2004.

Project completed.
Reallocations approved by BPOC Jan 2001,
Nov 2001, & Nov 2002.

Project not needed; sufficient illumination from
I-10 lighting. Reallocation approved by BPOC
Oct 2004.

Project completed.

Project completed.
Reallocation approved by BPOC Nov 2002 &
Oct 2004.

Project cancelled due to future widening of
Broadway; existing light system is functioning
sufficiently. Reallocations approved by BPOC
Nov 2002 & Oct 2004.

Project completed prior to bond program;
reallocated $162,000 to Euclid and 6th Avenue
projects (BPOC Nov-01).

Reallocation approved by BPOC Apr 2004.
$195,000 to Pantano project (BPOC Jan-01)

Project completed.

Reallocation approved by BPOC Nov 2002.
Project cancelled by Mayor & Council Feb
2003; reallocation approved by BPOC Apr
2004.

Project completed.

Drawdown project; allocation from Ajo project
approved by BPOC 11-01; project cancelled
with reallocation approved by BPOC 11-02

Project completed.
Reallocations approved by BPOC Nov 2001,
Nov 2002, & Oct 2004.



Quarterly Report
Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments

S045  Golf Links: Alvernon to Craycroft 500,000 435,811 500,000 435,922 Project completed.
Reallocation approved by BPOC Nov 2002 &
Oct 2004..

S042  Kolb Rd: 22nd St to Speedway 500,000 423,560 500,000 423,560 Project completed.
Reallocation approved by BPOC Nov-01

S078  Nogales Hwy: Drexel to Irvington 325,000 325,000 325,000 298,770

S096  Pantano: Escalante to Irvington 0 123,290 0 123,288 Project completed.
Reallocations approved by the BPOC Jan-01
and 11-02.

S095  Pantano: Speedway to 22nd St 350,000 792,560 350,000 792,560 Reallocation approved by BPOC Nov 2002.

S072  Park: Valencia to Irvington 520,000 1,034,189 520,000 173,846 Reallocations approved by BPOC Apr 2004 &
Oct 2004.

S048  Wilmot: Broadway to Golf Links 640,000 769,400 640,000 769,341 Project completed.
Reallocations approved by BPOC Jan 2001 &
Nov 2002

SMAS Master Project: Misc Arterial Street Lighting 2,726,000 0 1,403,890 0 Master project; draw downs below or
reallocations as noted:
$30,000 draw down to Ajo Way project.

S600  Misc Lighting: Arterial Pole Construction 0 103,154 0 103,154

S602  Misc Lighting: Ft Lowell, Oracle to Country Club 0 0 0 0 Was a drawdown project, but cancelled;
reallocation approved by BPOC 11-02

S09C  Misc Lighting: Harrison Road 0 414,508 0 414,508 Project completed.
Breakout project for S019

S097  Misc Lighting: Miscellaneous Projects 0 107,016 0 107,016 Project completed.

SO09A  Misc Lighting: Mountain Avenue Improvements 0 450,000 0 450,000 Project completed.

S707  Misc Lighting: Prince: 1st to I-10 0 0 0 0 Project completed.

S738  Misc Lighting: Silvercroft Neighborhood 0 184,830 0 180,845 Project completed.

S603  Misc Lighting: Sixth Avenue Improvements 0 160,492 0 153,004 Project completed.
$88,000 draw down, plus reallocated $87,000
from Campbell project (BPOC Nov-01)

SMSI  Master Project: Misc Sidewalk Improvements 2,000,000 0 1,612,000 0 Master project; draw downs below.

$128  Misc Sidewalks: Flowing Wells Improvements 0 110,000 0 109,999 Project completed.

S144  Misc Sidewalks: Miscellaneous Projects 0 341,399 0 232,817

S10B  Misc Sidewalks: Mountain Ave Improvements 0 770,681 0 770,681 Project completed.

19-Jan-05 12:30 PM

Page 26 of 36



Quarterly Report
Status on 2000 Bond Program

Expenditures as of December 30, 2004 - 2nd Quarter Fiscal Year 2005

Expenditures to Date

Original Current Baseline
Project # Project Name Allocation Allocation Plan Actuals Comments
S105 Misc Sidewalks: Original CIP # 0 777,920 0 777,920 Project completed.
Was the original CIP #, but project had to be
closed and was replaced with S144
Subtotal: Street Lighting and Sidewalk Projects 10,000,000 10,000,000 8,289,890 8,040,747
Total: Question 4 - Street Lighting & Sidewalk Improvement 10,000,000 10,000,000 8,289,890 8,040,747
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Question 5 - Parks and Library Improvements

L904  George Miller-Golf Links Library Expansion 1,550,000 1,550,000 1,550,000 1,234,824

L913  Main Library Plaza Improvements 0 0 0 0

L906  Midtown Center and Library 450,000 450,000 450,000 14,404

L909  Quincie Douglas Center Library 3,500,000 3,500,000 3,500,000 2,302,509
Subtotal: Library Projects 5,500,000 5,500,000 5,500,000 3,551,738
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R039  Golf Links Sports Center Parking Improvements 210,000 210,000 210,000 20,681

R0O37  Himmel Park Irrigation Replacement, Phase | 195,000 195,000 195,000 33,294

R909  Jacobs Park Pool Replacement 1,600,000 1,600,000 1,600,000 1,511,816 Project completed.

R0O42  Lakeside Park: Aeration System Replacement 75,000 75,000 75,000 74,964 Project completed.

R028  Mansfield Park Irrigation Replacement 220,000 220,000 220,000 150,914

R0O35 Mansfield Park Upgrade 250,000 250,000 250,000 4,534

R036 New Comfort Stations 980,000 980,000 762,720 391,330

R936  Oury and Ormsby Centers 50,000 61,000 50,000 49,935 Reallocation approved by BPOC Feb 2004.

R038 Palo Verde Little League Lights Replacement 110,000 110,000 110,000 106,485 Project completed.

R910 Reid Park Renovation 2,505,000 2,505,000 2,505,000 1,509,002

R041  Sunnyside Park Track Surface Replacement 90,000 90,000 90,000 90,000 Project completed.

R040  Udall Park Facility Improvements 440,000 440,000 440,000 339,895

R043  Miscellaneous Playground Equipment Replcmt 400,000 400,000 297,180 253,685 Master project; draw downs below.

R914  Miscellaneous Parks Development & Renovations 1,400,000 286,464 1,138,100 4,774 Master project; drawdowns below or as noted:
reallocation of $60,000 to Lincoln Park, Phase
Il approved by BPOC 11-02; Ward 6
drawdown of $7,000 to supplement Miramonte
Park, RO55.

R91H MiscParks: M-Desert Shadows 0 50,000 0 39,132 Project completed.

R91G MiscParks: M-James Thomas Parks 0 36,000 0 36,000 Project completed.

R0O56  MiscParks: M-Vista del Rio Archaeology Park 0 35,000 0 24,934 Mayor drawdown; cumulative total = $123,000;
$12,000 in R059, Mansfield Dog Run. Ward 6
contributing $10,000.

R91C  MiscParks: W1-El Rio Volleyball 0 665 0 665 Project completed.

Ward 1 drawdown

RO50  MiscParks: W1-Menlo Park Playground Equipment 0 96,000 0 89,996 Project completed.
Ward 1 drawdown

RO51  MiscParks: W1-Vista del Pueblo Playground Egmpt 0 54,000 0 53,906 Project completed.
Ward 1 drawdown

R91A  MiscParks: W1-Vista del Rio 0 21,000 0 21,000 Project completed.

Ward 1 drawdown; cumulative total = $171,665

R054  MiscParks: W2-Fort Lowell Expansion 0 185,000 0 185,000 Project completed.
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R91D  MiscParks: W2-Ft Lowell Tennis Courts 0 15,000 0 15,000 Project completed.
Ward 2 drawdown; cumulative total = $200,000

RO33  MiscParks: W3-Amphi HS Softball Complex, Ph | 0 71,278 0 71,278 Project completed.
Ward 3 drawdown

R959  MiscParks: W3-Amphi HS Softball Complex, Ph I 0 91,000 0 91,000 Project completed.
Ward 3 drawdown

R0O59  MiscParks: W3-Mansfield Park Dog Area 0 49,722 0 51,597 Ward 3 draw-down; cumulative total =
$200,000; $12,000 added to Mansfield Dog
Run from Mayor's allocation.

R926  MiscParks: W4-Lakeside Accessible Area 0 25,000 0 25,000 Project completed.
Ward 4 drawdown

R91J  MiscParks: W4-Pantano River Park 0 15,000 0 14,988 Project completed.

R91E  MiscParks: W4-Tile Mural 0 2,325 0 2,325 Project completed.
Ward 4 drawdown: culmulative total =
$102,325 ($60k to Lincoln Park)

R901  MiscParks: W5-Freedom Park supplement 0 89,000 0 88,022

R034  MiscParks: W5-Montecito 0 68,500 0 61,614 Project completed.
Ward 5 drawdown

R91B  MiscParks: W5-Parkview, Phase | 0 7,023 0 7,023 Project completed.
Ward 5 drawdown

R0O07  MiscParks: W5-Parkview, Phase Il 0 33,300 0 28,818 Project completed.
Ward 5 drawdown

R91F  MiscParks: W5-Vista Del Prado Lighting 0 1,723 0 1,723 Project completed.
Ward 5 drawdown; cumulative total = $199,546

R942  MiscParks: W6 - Hoffman Park 0 100,000 0 0 Ward 6 drawdown; cumulative total =
$117,000; $10,000 contributed to R056, Vista
del Rio and $7,000 to R055, Miramonte.

Subtotal: Parks - Renovation and Replacement Projects 8,525,000 8,469,000 7,943,000 5,450,329
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R906  Adaptive Recreation Center, Phase | 5,580,000 5,862,880 5,580,000 5,355,549 Reallocation approved by BPOC Dec 2003.
RO31 Catalina High School Track and Field Lighting 320,000 320,000 320,000 43,696
R908  Desert Vista/Southwest District Park, Phase | 1,000,000 1,000,000 0 984,226
R921  Eastside Senior Recreation Facility 1,500,000 1,500,000 1,500,000 24,511
R918 EIl Pueblo Center, Phase Il 2,625,000 2,625,000 2,625,000 444,873
R0O30  Lincoln Park/Clements Center, Phase Il 1,400,000 1,460,000 1,017,820 208,104 Reallocation approved by BPOC 11-02
R953  Northwest Regional Center, Phase | 2,056,000 2,056,000 1,598,160 1,564,930
R941 Reuse of Landfill Areas 207,000 207,000 207,000 0
R907  Rita Ranch Park (Purple Heart), Phase IV 800,000 800,000 572,050 563,964
R939  Santa Cruz River Sports Park 1,000,000 1,000,000 1,000,000 0
R111 Santa Rosa Center Upgrade 2,808,000 2,514,120 2,808,000 2,486,230 Project completed.
Reallocations approved by BPOC Dec 2003 &
Feb 2004.
R905  Udall Park and Center, Phase I 2,000,000 2,000,000 2,000,000 1,834,370
Subtotal: Parks - New Parks, Center, and School Projects 21,296,000 21,345,000 19,228,030 13,510,452
R920 Case Natural Resources Park Expansion 200,000 200,000 200,000 51,591
R0O32  General Instruments Site 200,000 200,000 200,000 0
R0O45  Kino & 36th Street Open Space 200,000 200,000 103,000 0
RO55 Miramonte Park 200,000 241,500 103,000 135,886 Drawdown of $7k from Misc Parks, R914 to
supplement this project; reallocation approved
by BPOC Apr 2004.
R021  Rio Vista Park (formerly Northside District Park) 200,000 200,000 200,000 235,685
R940  Greenways and Natural Resource Areas 625,000 590,500 508,600 95,338 Master project; drawdowns below or as noted:
Subtotal: Parks - Greenway and Natural Resource Projects 1,625,000 1,632,000 1,314,600 518,500
R916 Reid Park Zoo - Comfort Stations 250,000 250,000 250,000 249,016 Project completed.
R919  Reid Park Zoo - Facilities Improvements 1,304,000 1,304,000 1,304,000 1,304,000 Project completed.
R917  Rodeo Ground Improvements 1,000,000 1,000,000 1,000,000 704,830
Subtotal: Parks - Special Facility Projects 2,554,000 2,554,000 2,554,000 2,257,846
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Total: Question 5 - Parks and Library Improvements 39,500,000 39,500,000 36,539,630 25,288,865
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Question 6 - Public Safety Improvements
F901  Support Facility Improvements 2,550,000 2,550,000 2,550,000 484,081
FOxx  New Fire Stations: Annexations and Infill 11,950,000 0 11,950,000 0 Master Project: Broken out into 3 separate
project numbers for accounting purposes.
F902  New Fire Stations: Station 20 (Infill) 0 3,850,000 0 1,924,908
F912  New Fire Stations: Station 21 (Infill) 0 3,850,000 0 1,553,379
F911  New Fire Stations: Station 22 (Annexation) 0 4,250,000 0 6,212
Subtotal: Fire Projects 14,500,000 14,500,000 14,500,000 3,968,579
P004  Land Acquisition and Facilities Improvements 2,800,000 2,800,000 2,800,000 2,453,457
P0O06  Police Substation 6,500,000 6,500,000 903,100 59,417
Subtotal: Police Projects 9,300,000 9,300,000 3,703,100 2,512,874
Total: Question 6 - Public Safety Improvements 23,800,000 23,800,000 18,203,100 6,481,453
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Question 7 - Environmental Safety Improvements
Q317 Closed Landfill Gas Mitigation 50,000 150,000 50,000 8,259 Reallocation approved by BPOC Dec 2004.
Q319 Closed Landfill Improvements 0 105,500 0 0 Reallocation approved by BPOC ec 2004.
Q397  Irvington Landfill Closure 1,400,000 926,500 1,400,000 9,203 Reallocated out $473,500 [BPOC Dec 2004].
Q400 Los Reales GPS System 0 320,000 0 0 Reallocation approved by BPOC Dec 2004.
Q332 Los Reales Landfill Buffer Improvements 0 384,000 0 0 Reallocations approved by BPOC Dec 2004.
Q337 Los Reales Landfill Drainage Improvements 250,000 223,000 7,500 74,700 Reallocated out $27,000 [BPOC Dec 2004].
Q341 Los Reales Landfill East Basin Embankment 1,132,000 533,500 33,960 0 Reallocated out $598,500 [BPOC Dec 2004].
Q322 Los Reales Landfill Facilities 500,000 167,800 500,000 77,869 Reallocated out $332,200 [BPOC Dec 2004].
Q915 Los Reales Landfill Gas Control 0 255,000 0 0 Reallocation approved by BPOC Dec 2004.
Q326 Los Reales Landfill Intermediate Closure 210,000 360,000 210,000 0 Reallocation approved by BPOC Dec 2004.
Q335 Los Reales Landfill Lined Cell Two 5,200,000 2,800,000 5,200,000 2,782,297 Reallocation of surplus funds approved by

BPOC 11-02.
Q910 Los Reales Landfill Lined Cells Three thru Five 1,000,000 2,745,000 30,000 2,159,379 Reallocation approved by BPOC 11-02;
reallocated out $255,000 [BPOC Dec 2004].

Q325 Los Reales Landfill West Side Closure 528,000 1,320,400 528,000 511,286 2Rggl{locations approved by BPOC 11-02 & Dec
Q403 Los Reales Perimeter Litter Control System 0 300,000 0 0 Reallocation approved by BPOC Dec 2004.
Q405 Los Reales Self Hauler Facility 0 75,000 0 0 Reallocation approved by BPOC Dec 2004.
Q398 Mullins Landfill Closure 630,000 3,923,600 630,000 6,830 Reallocation approved by BPOC Dec 2004.
Q396  Mullins Landfill Gas Mitigation 0 1,247,500 0 0 Reallocation approved by BPOC Dec 2004.
Q336  Mullins Landfill Stormwater Controls 0 403,000 0 0 Reallocation approved by BPOC Dec 2004.
Q312 Tumamoc Landfill Closure 0 145,000 0 0 Reallocation approved by BPOC Dec 2004.

Subtotal: Solid Waste Management Projects 10,900,000 16,384,800 8,589,460 5,629,822
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U315 Broadway-Pantano Remediation Site 7,325,000 260,900 7,145,550 14,088 $2.791 million reallocated to Cottonwood LF,
Harrison LF, Los Reales LF, and Prudence LF
projects due to surplus created by state's
reimbursement from WQARF (BPOC Nov-01);
$4.2731 million reallocated out (BPOC Dec
2004]
U116 City Landfill Investigations 0 344,400 0 0 Reallocation approved by BPOC Dec 2004.
U318 Cottonwood Landfill Remediation 0 24,300 0 4,284 $570,000 from Broadway-Pantano (BPOC Nov-
01); reallocated out $545,700 [BPOC Dec
2004]
U316  Harrison Landfill Groundwater Remediation 400,000 471,000 400,000 358,981 $71,000 from Broadway-Pantano (BPOC Nov-
01)
U313 Los Reales Landfill Groundwater Remediation 200,000 630,400 200,000 333,045 $750,000 from Broadway-Pantano (BPOC Nov-
01); reallocated out $319,600 [BPOC Dec
2004].
U300 Los Reales Westside Remediation 0 82,000 0 1,988 $300,000 from Broadway-Pantano (BPOC Nov-
01); rellocated out $218,000 [BPOC Dec 2004]
Q404  Mullins Landfill Groundwater Remediation 0 888,000 0 0 Reallocation approved by BPOC Dec 2004.
U101 Price Service Center Remediation 975,000 80,600 975,000 0 Reallocated out $894,400 [BPOC Dec 2004]
U317  Prudence Landfill Remediation 0 597,600 0 158,853 $1.1 million from Broadway-Pantano (BPOC
Nov-01); reallocated out $502,400 [BPOC Dec
2004].
U314  Silverbell Jail Annex Landfill Remediation 1,400,000 1,175,000 1,400,000 261,482 Reallocated out $225,000 [BPOC Dec 2004]
U301 Tumamoc Landfill Remediation 0 261,000 0 0 Reallocation approved by BPOC Dec 2004.
Subtotal: Environmental Management Projects 10,300,000 4,815,200 10,120,550 1,132,721
Total: Question 7 - Environmental Safety Improvements 21,200,000 21,200,000 18,710,010 6,762,544
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COLUMN HEADING DEFINITIONS:

Project # Project identifier in the financial system

Original Allocation ~ Amount of bond authorization allocated to a specific project per Mayor and Council memorandum dated January 24, 2000

Current Allocation  Original allocation plus or minus any approved changes.
Planned expenditures through report quarter based on the original five-year CIP FY 2000-01 through 2004-05 (planned completion amount per fiscal year

Expenditures - Baseline Plan
guarter: 1st quarter = 10%, 2nd quarter = 30%, 3rd quater = 70%, 4th quarter = 100%).

Expenditures - Actual  Actual expenditures through report quarter.
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